USER MANUAL & STANDARD OPERATING PROCEDURES

Project Management Module

The complete operating guide for the five-stage delivery lifecycle: intake and approval chains, resource matchmaking, capacity governance, Agile and Waterfall execution, timesheets, stage gates and closure.

3Boxes HRMS | Version 1.0

Prepared by the 3Boxes Platform Team · September 2026